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The Executive Engineer
Rural Works Division,
Tawang, Singchung, Seppa, Ziro, Laaying-Yangte(Camp-Ziro), Poma, Daporijo,
Yingkiong, Pasighat, Along, Roing, Hawai, Tezu, Changlang & Khonsa.
	ARUNACHAL PRADESH

The DPIU (PMGSY) 
Rural Works Division 
Khonsa, Rupa, Pangin, Basar
ARUNACHAL PRADESH

SUB:-	DISMAL PERFORMANCE IN EXECUTION OF THE ROAD WORK BY THE CONTRACTORS /CONTRACTING AGENCIES & TERMINATION OF CONTRACT THEREOF - Reg

Sir,

	It has been observed that the execution of Pradhan Mantri Gram Sadak Yojana, a flagship programme of Govt. of India is not being carried out as per the agreement, work programme and quality assurance by many contractors/contracting agencies.  The department has reviewed each and every road work in the circle level review meeting during July-August,2009.  Despite our regular reviews, reminders to the contractors, show cause notices and periodical inspections the progress of work has not been improved in many cases.  The Govt. of India has also viewed seriously on sluggish progress of work in our state and expressed their concern.  In the recent North Eastern States review meeting at Guwahati on 3rd and 4th September,2009 the Union Ministry of Rural Development has also expressed serious concern on poor progress of work and asked to initiate action against the contractors/contracting agencies as per the provisions in the SBD to expedite progress and improvement in the quality.

2.	The PIUs have already been authorized to sign the agreement on behalf of the employer and issue Notification of Award as per SBD clause 31 of ITB.  Wherever the performance has not been improved by the contractor /contracting agency after serving notice(s), action as per the provisions in the SBD deem to be initiated for fundamental breach of contract by the PIUs.

3.	In view of above, you are hereby directed to issue termination order against the defaulter contactors /contracting agencies, wherever there is no substantial improvement after the final show cause notice as per decision taken in review meeting under the provisions in SBD.  Before issue of termination order it should be ensured that all the securities in form of Bank Guarantee/STDR are updated /extended till the current period.  The process of re-tendering has to be initiated after termination of the contract as per the procedure with approval of the competent authority. 

	Thanking you
Yours faithfully,



 ( T. Welly )
Chief Engineer &
Empowered Officer, ARRDA

Memo # RWD/PMGSY/19/2003-04		       Dated 24th September,2009.
Copy to :-

1. The Commissioner, Rural Works Department, Govt. of Arunachal Pradesh, Itanagar.

2. The Superintending Engineer, Rural Works Circle, Itanagar, Pasighat, Rupa & Miao for information and necessary action.  

3. Office copy



( T. Welly )
Chief Engineer &
Empowered Officer, ARRDA
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The Executive Engineer
Rural Works Division,
Tawang, Singchung, Seppa, Ziro, Laaying-Yangte(Camp-Ziro), Poma, Daporijo,
Yingkiong, Pasighat, Along, Roing, Hawai, Tezu, Changlang & Khonsa.
	ARUNACHAL PRADESH

The DPIU (PMGSY) 
Rural Works Division 
Khonsa, Rupa, Pangin, Basar
ARUNACHAL PRADESH

SUB:-	REPORTING FORMATS FOR PMGSY - Reg

Sir,

	The Ministry Rural Development, Govt. of India has communicated reporting formats for PMGSY.  These formats are also available on the website.  No hard copies of the prescribed reports could be accepted by the NRRDA with effect from the month of October,2009.  Accordingly you should submit the report to this office either in hard or soft copy for compilation and submission to the Ministry in the electronic mode w.e.f. October,2009.  The new formats for quarterly, half yearly and annually reporting under PMGSY are given in the annexure.  These reports should reach to this office by 5th of every quarter month. Quarters are April-June, July-September, October-December and January-March.  Further the half yearly report in the prescribed format HYPR1, HYPR2 should be submitted by 5th October and 5th April of the year.  The Annual report in AR1-WP, AR2 & AR3 should also be submitted by 5th April of the year.  The QM1, QM2 & QM3 format for every quarter should be submitted to State Quality Coordinator by 5th July, 5th October, 5th January & 5th April every year.

	Thanking you
Yours faithfully,
Encl : As stated above


 ( K.C. Dhimole )
Chief Executive Officer

Memo # RWD/PMGSY/52/2005-06			Dated 21st September,2009.
Copy to :-
1. The Superintending Engineer, Rural Works Circle, Itanagar, Pasighat, Miao for information and necessary action.  
2. The State Quality Coordinator, Rural Works Circle, Rupa, for information and necessary action.  He is requested to submit QM1, QM2 & QM3 for the state within the deadline i.e. 15th July, 15th October, 15th January & 15th April every year to NRRDA with an intimation to this office.
3. Office copy

( K.C. Dhimole )
Chief Executive Officer


ANNEXURE


REPORTING FORMATS FOR PMGSY


	Sl. No.
	Reporting frequency
	Format
	Title
	Timeline

	1
	Quarterly
	QPR1-PW
	District-wise physical and financial progress of works for each phase
	5th July, 5th October, 5th January & 5th April

	2
	Quarterly
	QPR2-MF
	Information on maintenance funding
	5th July, 5th October, 5th January & 5th April

	3
	Quarterly
	QPR3-FP
	Information on final payment cases
	5th July, 5th October, 5th January & 5th April

	4
	Quarterly
	QPR4-OM1
	Information on monitoring of first tier of quality mechanism
	5th July, 5th October, 5th January & 5th April

	5
	Quarterly
	QPR5-OM2
	Information on monitoring of second tier of quality mechanism
	5th July, 5th October, 5th January & 5th April

	6
	Quarterly
	QPR6-OM3
	Information on monitoring of third tier of quality mechanism
	5th July, 5th October, 5th January & 5th April

	7
	Half Yearly 
	HYPR1
	Information on delay in award of works
	5th October & 5th April

	8
	Half Yearly 
	HYPR2
	Information on delay in completion of works
	5th October & 5th April

	9
	Annual 
	AR1-WP
	Projected completion plan for the year
	5th April

	10
	Annual 
	AR2
	Information on action taken by the State against personnel involved in irregularities 
	5th April

	11
	Annual 
	AR3
	Information on action taken by the State against contractors involved in irregularities
	5th April




Note :- Monthly report should continue to be submitted in the present formats only either in 	hard or soft copy.
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	The Superintending Engineer, 
Rural Works Circle, 
Itanagar, Pasighat, Rupa & Miao 
ARUNACHAL PRADESH

The Executive Engineer
Rural Works Division,
Tawang, Singchung, Seppa, Ziro, Laaying-Yangte(Camp-Ziro), Poma, Daporijo,
Yingkiong, Pasighat, Along, Roing, Hawai, Tezu, Changlang & Khonsa.
	ARUNACHAL PRADESH

The DPIU (PMGSY) 
Rural Works Division 
Khonsa, Rupa, Pangin, Basar
ARUNACHAL PRADESH

SUB:-	UPDATION OF CORE-NETWORK - Reg

Sir,

	 I am enclosing herewith a copy of the letter dated 2nd September,2009 received from the National Rural Roads Development Agency, Ministry of Rural Development, Govt. of India regarding updation of the Core-Network inter-alia guidelines for updation of the core network data.  After preparation of the updated core network the map has to be prepared and digitized the whole process including the checklist for core network plan is also given in the guidelines.  Please go through carefully and start updating the core network as per the guidelines and prepare a map in AutoCAD so that the digital data base for DRRP and the Core-Network may be developed.  The data to be submitted by the district is given in the para-6 of the guidelines.  The digitization process will be carried out at headquarters after updation of the core network alongwith the map.  A typical updated core network map at block level is available at the website www.pmgsy.nic.in under circular.  This may please be seen for preparation of the map.  It is to be noted here that this exercise seeks to update and not revise the existing core network and the changes not permitted is also given vide para-4 of the guidelines.  

I would request you to update the core network as per the guidelines and methodology and submit the same by 31st December,2009 alongwith the block wise map in AutoCAD format.  We also would like to have the feedback from the PIUs on updation of the core network during the next review state level review meeting sometime in November,2009.

	Thanking you
Yours faithfully,
Encl : As stated above


 ( K.C. Dhimole )
Chief Executive Officer, ARRDA

Memo # RWD/PMGSY/10/2003-04		       Dated 24th September,2009.
Copy to :-

1. The Commissioner, Rural Works Department, Govt. of Arunachal Pradesh, Itanagar.

2. Office copy



( K.C. Dhimole )
Chief Executive Officer, ARRDA


